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START Il MONTHLY PROGRESS REPORT A
Tetra Tech EM Inc.
Contract #68-W-00-129

Retum To: Lorraine Kosik-SE/SJ
EPA OSC: Kevin Tumer
Site Name: S05-0104-010 / Dead Creek

Reporting Period: February 25, 2002 - March 31, 2002

Please review the attached monthly progress report to determine if the costs appear 10 be
reasonable and allocable to your site. Check the appropriate box and provide me your comments
in the remarks section. You may also use this opportunity to identify any performance problems
or areas of concern in the contractor performance section below. Your review will aid me in
processing the invoice payment. I would appreciate your cooperation in this endeavor and as
always if you have any questions please contact me at 353-6431. Thank you.

Please return this form by COB, May 8, 2002, (if you are in the field do not worry as costs may
be disallowed at any time, just please take a moment at some time to review and comment, if

necessary). PLEASE KEEP THE MONTHLY PROGRESS REPORT FOR YOUR FILE.

/_ Sufficient progress has been made by the contractor to support payment for work
performed during the period.

Contractor must provide additional justification for the costs described below.
Costs listed below should be withheld since they cannot be verified.

Remarks:

Contractor Performance: Please give specific examples under the remarks section if performance
is above or below the satisfactory level.*

5 4 3 2 1
Technical Competence

Schedule o o
Cost Control o __Z .
Management __ _q._/ o
Remarks:

* 5 = Qutstanding, 4 = Exceeds Expectations, 3 = Satisfactory, 2 = Deficient, 1 = Unacceptable



TECHNICAL STATUS REPORT

Work Assiganment Number: RA-02 Date: April 8, 2002

TDD No.: S05-0104-010 Reporting Period: Fcbruary 25 through
TDD Name: Dead Creck March 31, 2002

EPA TDD Mamager: Kevin Turner TDD Completion Date: July 31, 2002
Tetra Tech TDD Manager: Qi Percent Work Completed (Hours): 79.31%

TDD Type: Removal PRP

Distribution: Lorraine Kosik, US EPA START Project Officer
Lisa Smith, US EPA START Contracting Officer
, Tetra Tech EM Inc. START Program Manager

1. Progress Made This Reporting Period

Tetra Tech is performing oversight of PRP removal activities. In March, the PRP completed
installation of the temporary liner. The PRP had considerable problem with the poly liner due to

high winds from the east. ODC charges include computer usage, and personal gas mileage.
2. Problems Encountered and Resolved

None.
3. Deliverables Submitted
Deliverable Date Submitted
Technical Status Report 03/01/02

" Activities Planned Next Regorting Period

Tetra Tech will continue to monitor post-removal activities and construction of a temporary cell
liner.

5. Costs Incurred But Not Invoiced
Mileage (POV) and fuel charges were incurred but not invoiced.
6. Monthly Charges and Budget
Tetra Tech has expended 19.5 level-of-effort (LOE) hours and $1,532.35. The cumulative

expenditure through the reporting period is 1,031.5 LOE bours and $70,703.03. The approved
expenditure limit for the work assignment is 1,300 LOE hours and $87,000.



™D # S05-0104-010
TDD Name DEAD CREEK
HOURS:

LOE Hours

Clerical Hours *

Total Labor Hours

Direct Labor
Total Direct Labor, Fringe & Overhead

Other Direct Cost:
Other Direct Costs
Travel

Team Subcontractors:

G& A
Provisional Fee

Toual Charges

Average Charge per LOE Hour
0.00

Tetra Tech EM Inc.
TDD Financial Summary

START Region 5 Contract

Progress Tablc 3
Reporting Month - March

F

% of Budgeted
LOE Hours
Current Project Expended
Month To Date Budget
19.50 1,031.00
0.00 0.50
e 118450 4 1,300.00 79.31%
684.17 31,314.29
. 12400k 57,244.41
5.72 616.86
5.48 569.43
93.33 4331.23
177.84 7.941.10
1,53235 - 70,703.03 87,000.00 81.27%

g
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Date: 040372002

Tetra Tech EM Inc.
START Region V Contract 68-W-00129
Progress Table |
Total Labor for the Period  Navember 29, 2000  through March 31, 2002
TDD% S05-0104-010
DEAD CREEK SEDIMENT REMOV Current Cumulative
Name Title Hours Hours
Tetra Tech Laber
0.00 1.00
0.00 246.00
15.50 246.00
0.00 458.00
2.00 21.50
0.00 0.50
0.00 0.50
0.00 0.50
0.00 40.50
2.00 14.50
0.00 2.50
Subtotal S05-0104-010 19.50 1,031.50

Total for TDD# S05-0104-010

I‘.&

1,031.50
L3
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TOTAL

13,001,863

11,209,771

78

456

21,785,838

1,352,730

6.2%

29%



Tetra Tech EM Inec. Date: 04/04/2002

Progress Table 2
Period Ending 03/31/02
Project Non-Labor Detail
Name Invoice Transaction Description Amount
Project Description: DEAD CREEK
TDD# No:  S05-0104-010
Computer Usage 0.06
Computer Usage 0.38
Computer Usage 0.40
Computer Usage 0.58
Computer Usage 0.60
Computer Usage 0.69
Computer Usage 3.01
Total Computer 57
Personal Car Mileage
M EXPS. 02/17/02 Travel-Ground-Pers Car 5.48
Total Personal Car Mikl.ge 548
Towal DEAD CREEK S05-0104-010 . =
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TOTAL 13,001,863 11,209,771 78 4.6 21,785,838 1,362,730 6.2% 29%



